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IN REPLY PLEASE
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June 16, 2005

TO: Each Supervisor

FROM: Donald L. Wolfe
Acting Director of Public Works

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
QUARTERLY CHANGE SUMMARY REPORT

OCTOBER 2004 THROUGH MARCH 2005

SPECS. 6550; C.P. 70787

Attached is our detailed Change Summary Report identifying changes approved by your
Board as well as changes approved under delegated authority for the final quarter
of 2004 and the initial quarter of 2005. All construction change order costs reported
remain within the original project budget authorized by your Board on December 3,
2002, which includes a 7.9 percent change order contingency.

Change Summary

Between October 1, 2004, and March 31, 2005, there have been 479 construction
change orders executed under delegated authority funded from the construction
contingency funds with a combined value of $4,172,553. There have been zero medical
equipment changes executed during this period. Also, three architectural/engineering
and consultant services changes have been executed with a combined value of
$152,295.

In the report for the third quarter of 2004, we identified a $5,622,584 balance remaining
of the $6,000,000 medical equipment procurement contingency. With approximately
95 percent of the procurement process complete, we project that current and remaining
purchases should fall within the Board-approved medical equipment budget without
utilizing any of the $6,000,000 contingency funds.
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The aggregate value of the executed construction change orders does not include the
value of the 925 potential changes currently under review. The merit and scope of each
issue must first be evaluated and then the value negotiated. The combined value of
these 925 issues is between $8,960,116 and $11,819,242. When added to the
$11,473,592 of change orders executed through March 2005, it results in a current
estimated total potential change exposure of $19,997,636 to $22,856,762 against the
$39,488,624 Board-approved contingency.

Part 1 of the attachment summarizes the executed changes and provides an analysis of
the remaining contingencies. Part 2 lists the individual executed changes for the period
of October 2004 through March 2005. In addition to this quarterly summary, we provide
an itemized list of every change and proceed order executed by Public Works at the
monthly Project Advisory Committee meetings.

If you have any questions or need additional information, please call me or your staff
may contact David Howard at (626) 300-2300.

BB:pdw

U\pmdiheath ACUSCV\QUARTERLY CHANGE ORDER REPORT OCT-MAR 2005.doc

Attach.

cc: Chief Administrative Office (John Edmisten, Norm Braverman)
Department of Health Services (Fred Leaf, Azar Kattan)
Executive Office
Project Advisory Committee (A. Redmond Doms, Jerry Epstein, Nick Patsaouras)



ATTACHMENT - PART |

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
CHANGE SUMMARY ANALYSIS
(October 1, 2004 to March 31, 2005)

Total Change Orders Issued this Period 479
Total Value of All Construction Changes this Period $4,172,553
Total Value of All Medical Equipment Changes this Period $0
Total Value of Ali A/E and Consultant Services Changes this Period $152,295
Total Value of All Changes This Period $4,324,848
CONSTRUCTION CHANGES
Board Approved Last Period Changes Executed | Balance Remaining Percent of
Contingency Remaining Balance This Period This Period Contingency Remaining |
$39,488,624 $32,172,547 $4,172,553 $27,999,994 70.91%

MEDICAL EQUIPMENT AND FEE CHANGES

(2)

Board Approved Procurement Last Period Changes Executed | Balance Remaining Percent of Procurement
Contingency Remaining Balance This Period This Period Contingency Remaining |
$6,000,000 $6,000,000 $0 $6,000,000 100.00%
A/E AND CONSULTANT SERVICES CHANGES
Board Approved Last Period Changes Executed | Balance Remaining Percent of
Contingency Remaining Balance This Period This Period Contingency Remaining
$7,393,416 $6,705,476 $152,295 $6,553,181 88.64%
Note:
1. Medical Equipment Changes:
Last Quarterly Balance reported in December 2004, was identified as $5,622,584. However, following reconciliation
of the entire Medical Equipment budget items, in aggregate, we have determined that all current and projected
purchases will fall within the existing budget and do not require use of the Procurement Contingency.
2. HOK/LBL Associated Architects:
a. Supplemental Agreement 8-Angiography System in (D&T) - (not to exceed amount of $67,471)
b. Supplemental Agreement 9-Replace Moveable IV Towers with Ceiling-Mounted IV Tracks in (IPT) & (D&T)
(not to exceed amount of $67,528)
c. Supplemental Agreement 10-Delete Radiographic-Fluoroscopic Imaging Equipment in (IPT)
(not to exceed amount of $17,296)
QUARTERLY CHANGE SUMMARY REPORT 05/31/2005



LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
CHANGE DETAIL ANALYSIS
(January 1, 2005 to March 31, 2005)

Change Date
Building Description No.| Number | Executed VALUE

Backing for ice machine (949) 1100320 1/10/2005 $ 712.00
Bulletin OP-46 Exterior revisions 2100139 1/11/2005 $ 33,790.00
Duct Leakage Testing 3/00305 1/11/2005 $ 44,403.00
Clarify Elect. Pad Elevation (1281) 4{00210 1/19/2005 $ 956.00
Temp Sensor Locations (OP-93) 5/00293 1/27/2005 $ 2,230.00
Framing Revisions 6(00325 1/27/2005 $ 3,193.00
Surg. Light (LT14) Control 7100281 1/31/2005 $ 3,134.00
Light change due to duct (954) 8(00262 2/4/2005 $ 237.00
BUL OP-98 Lighting Plan 9100313 2/4/2005 $ 1,358.00
Stone/ Handrail Connection (1214R2) 10[00263 2/9/2005 $ 2,000.00
T.S Conflict w/ Access Gate 11100299 2/9/2005 $ (2,499.00)
Roof door and brace conflict 1549R1 12{00304 2/9/2005 $ 2,568.00
Linac - Concrete Keyways 13]00290 2/15/2005 $ (261.00)
Med gases Rm 3A238 (1144) 14100277 2/17/2005 $ 9,128.00
SD & OSD @ IvI2 roof 1500292 2/17/2005 $ 6,092.00

Outpatient Department Med gas zone valve hgts IVt 2,3,4,5 16(00326 2/17/2005 $ 10,000.00

Building Add soffit Ivi 2 wait room (1531R1) 17100332 2/17/2005 $ 1,000.00

Level 2-4 Devices (Multiple RFI's) 18(00238 2/25/2005 $ 42,831.00
Bulletin 21 Equiv. MEP Point Loads 19{00077 2/28/2005 $ -
East Building Separation 20100296 2/28/2005 $ (10,485.00)
Delete Panel 1CH (RFI 1208) OP-75 21100232 3/8/2005 $ (8,660.00)
Detail for paneif support (434-R1) 22100146 3/16/2005 $ 12,505.00
Finishes for Mech Rooms (1141/1360) 23100206 3/16/2005 $ 6,038.00
Lvi 6 Cig ht & duct conflict (1192) 24100221 3/16/2005 $ 18,823.00
Dome Lights in room#3A119 (1456) 25]00269 3/16/2005 $ 8,266.00
Gap at Doghouse and AHU 1C (1581) 26|00317 3/16/2005 $ 11,894.00
Bridge Over Piping @ roof (1592} 27100323 3/16/2005 $ 13,745.00
Fan Coil metal frame stand (1613) 28{00337 3/16/2005 $ 12,750.00
Lvl 6 Cubicle Wall Dimension (1639) 29|00343 3/16/2005 $ 2,070.00
Fireproof Beam @ Stair B1, A4 1731 30(00355 3/16/2005 $ 9,104.00
Foam @ Gusset Plate (1582) 31(00315 3/22/2005 $ 42,728.00
Re-route SD & OD Lvl 6-7 (1137) 32|00214 3/26/2005 $ 13,530.00
Light trough/duct conflict (1013) 33/00276 3/31/2005 $ 9,246.00
Relocate SD & OSD @ roof (1173) 34100328 3/31/2005 $ 6,824.00 | $ 309,250.00 |
Access - SynchroGearRoom (RFI 565) 35[00157 171272005 |$  4,512.00
Support For Louvers (IB-123) 36/00194 1/12/2005 $ 9,948.00
Abandoned wedge anchor (IB-141) 37100235 1/12/2005 $ -
Revised Door BYY02D (CP-72) 38100241 1/12/2005 $ 1,368.00
Various Str Mod (IB's 20,21,27,29) 39(00032 1/13/2005 $  29,999.00
Elect Anchorage (IBs 101,108,109) 40[00162 1/13/2005 $ 26,547.00
Rerouting Elec to DT&OP (CP-09) 41{00024 1/20/2005 $ 57,445.00
Rev U/G Cond. Water Piping (CP-39) 42(00070 1/20/2005 $ 33,145.00
Eliminated pressure test req OC0O-34 43100213 1/20/2005 $ (618.00)
Thresholds: DWP Ext Doors (RFI 881) 44100219 1/20/2005 $ 400.00
Cont.Soil (Rem.Authorized Funds) 45(00002.1 1/26/2005 $ 104,825.00
Foundation Waterproofing Btw. CP&IP 46{00034 1/27/2005 $ 26,410.00
PVC Conduits Thru Walls (RFt 457) 47100154 1/27/2005 $ 5,165.00
Closure plate at vent well(RF! 832) 48100224 1/27/2005 $ 8,201.00
Control Room Revisions (CP-48) 49/00140 1/31/2005 $ 1,864.00
Steel Column Encasement 50(00181 1/31/2005 $ 6,036.00
Bulletin CP-76 Grade D bldg paper 51100222 1/31/2005 $ 562.00
Strengthen stud punchout (IB-140) 52100234 1/31/2005 $ -
#6 SpliceBars InLieu of#8 at P-line 53100168 2/7/2005 $ 3,208.00
27/P Beam Intersection (1B-122) 54100185 2/7/2005 $ 2,837.00
Topping Slab Dowels RFI 935/IB 159 55{00257 2/7/2005 $ -
FOV DAY TANK CONNECTIONS 56100125 2/8/2005 $ 68,865.00
Updated Haz.Material Report(OCO-39) 57(00254 2/8/2005 $ -
Exhaust Well Rev(CP-37,C0-14,1B-70) 58100081 2/17/2005 $ 4,302.00
WEF-1 Anchorage 59(00191 2/18/2005 $ 1,365.00



LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
CHANGE DETAIL ANALYSIS
(January 1, 2005 to March 31, 2005)
Change Date
Building Description No.| Number | Executed VALUE

CnduitTrapeze&VerticalSprts(IB-126) 60100238.1 2/18/2005 $ -

Central Plant STI Firestopping system OCO-47 61100256 2/18/2005 $ -
DWP Control Room CMU Rebar (1B-124) 62]00186 2/28/2005 $ 4,367.00
Change PipeSize-CP Tunnel (RFI 632) 63{00153 3/7/2005 $ 94,083.00
MEP Anchorage Details (I1B-74,1B-94) 64{00114 3/16/2005 $ 27,348.00
PropaneTankSSD(221R2) & Filter Fabr 65/00130 3/16/2005 $ 7,092.00
DWP Vault Fire Suppr System (CO-27) 66(00152 3/16/2005 $ 23,265.00
CT Pump Disconnects (RFI 709) 6700197 3/16/2005 $ 6,444.00
DWP Vault Locks and Cylinders 68{00216 3/16/2005 $ 529.00
MCH PCO's 119, 264, 297 69(00218 3/16/2005 $ 8,149.00
Propane Tank Wall Opening (RF! 651) 70100240 - |3/16/2005 $ -
Revised Deck, Thru-Bolts,DWP Footing 71100255 3/16/2005 $ 27,267.00
Switchgear Room Dowels (I1B-176) 72{00271 3/16/2005 $ -
Door BX015B Mod (RFI 584R2 & CO 59) 73{00161 3/18/2005 $ 1,797.00
Bollard Supports (Reduced Scope) 74100039.1 3/2/2005 $ 1,158.00
REVISING O/H FEEDERS TO U/G 75|00124 3/2/2005 $ 25,166.00
Added Rebar per RF] 662 & 689 76/00158 3/2/2005 $ 6,980.00
Embeds for Electrical Eqpt (IB-125) 7700183 3/2/2005 $ 24,744.00
Door @ C T CP-74/R1(RFI 849/R1/R2) 78|00215 3/2/2005 $ 15,000.00
Steel revision RFI 748-R1, 793, 842 79(00223 3/2/2005 $ 10,043.00
Chain-Coiling Door at DWP (RFI 857) 80(00263 3/2/2005 $ 3,919.00
Boiler Flues thru S Line Wall 81|00167 3/25/2005 $ 1,966.00
Emerg Shutdown Switch (OSHPD CO 13) 82100109 3/30/2005 $ 5,246.00
Nelson Stud Installation 83{00180 3/30/2005 $ 1,457.00
Cooling Twr: MEP Wall Penetrations 8400204 3/30/2005 $ 3,297.00
Locate storm drain between CP & CT 85/00259 3/30/2005 $ 3,594.00
DSE Reg'd Jamb Bars at P Line Wali 86/00262 3/30/2005 $ 1,021.00
Add Channels,Ledger Angle,Cut Studs 87100275 3/30/2005 $ 12,086.00
Additional Struct Stiffener Plates 88{00278 3/30/2005 $ 9,458.001 % 721,862.00 I
RF1 868 Wall / CeilingﬁT ype Issues 89(00130 1/10/2005 $  24,069.00
RF1 1051 MEP in Seclution Rooms 90(00150 1/10/2005 $ (4,444.00)
775, 936 CeilingType&Control Joints 91|00185 1/10/2005 $ 21,775.00
1189 Conduit Conflict With Diageonal 92100197 1/10/2005 $ -
RFI1 1140, 1170 enclosures 93100218 1/10/2005 $ 4,351.00
1270, 1274 Stair E3 & D4 Issues 9400233 1/10/2005 $ 27,815.00
1256 & 1311 Metal Deck attachments 95(00262 1/10/2005 $ 1,609.00
RF1961-R1 Seismic Instrumentation 96/00268 1/10/2005 $ 5,433.00
1551R1 Elev. 16 Tube Connection 97100310 1/10/2005 $ 12,146.00
1423 Expansion Anchor Embedment 98100322 1/10/2005 $ 884.00
1521 EqSupport Conflictsw/Stiffener 99100323 1/10/2005 $ 681.00
1477, 1505, 1511 Wall Type Issues 100/00328 1/10/2005 $ 1,773.00
Precast As-builts No. 1, 3 thru 8 101|00347 1/10/2005 $ -
1401R1, Corrective work for NCN#64 102/00366 1/10/2005 $ 1,049.00
1400, Change in Shot Pin Size OC0O69 103{00393 1/10/2005 $ -
RFI 1437, Abandoned Wedge Anchors 10400397 1/10/2005 $ -
RF11847, Precast As-builts No. 9 105100421 1/10/2005 $ -
934 Lvl 4 Ducts vs Walls Conflicts 106|00174 1/13/2005 $ 18,860.00
RF! 800R1 Deletion of RCH1 & 2 107{00121 1/20/2005 $ 9,934.00
557 Rated Ceilings Under Shafts 108(00383 1/24/2005 $ 29,959.00
RFI 363R1, 463, IB 63 Elev Guid Con 109/00034.1 1/25/2005 $ 9,452.00
RFI1 580 Power to Elev Machine Rm Eg 110/00188 1/25/2005 $ 37,835.00
1267 Addition of TS beams at trelli 111/00216 1/25/2005 $ 31,921.00
1464, 1471 Slab Depression >12"@ L6 112100250 1/25/2005 $ 12,304.00
1245 Waterproofing at Cart Washer 113]00314 1/25/2005 $ 3,068.00
RF1 1696, Service Stair Landing 114100377 1/25/2005 $ 9,918.00
1690, Structural Bracing at Elec Rm 115/00388 1/25/2005 $ 4,986.00
757, Guardrait Spacing/Pipe Require 11600400 1/25/2005 $ 12,119.00
1844, Add Angle@ Elev.Mach.Rm 15/16 117100407 1/25/2005 $ 3,128.00
RF1 538 Plumbing POCs & Valves 11800143 1/27/2005 $ 21,822.00
1099, 1123 Power/Data to PEO1 119100207 1/27/2005 $ 14,053.00




LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
CHANGE DETAIL ANALYSIS
(January 1, 2005 to March 31, 2005)

Change Date
Building Description No.| Number [ Executed VALUE
RFI's 91, 205, 216 Rack Issues 120(00223 1/27/2005 $  14,999.00
1422 Add Anchors at DT-Bridge Conn. 121{00279 1/27/2005 $ 629.00
1535Precast Support Steel Fireproof 122}00356 1/27/2005 $ 25,705.00
1889-90 Precast Asbuilt No's.11&12 123|00427 1/27/2005 $ -
RF! 1378 Helistop Steel @ Isolators 124100239 1/28/2005 $ 20,178.00
1385, CMU Wall Revision @ L1 125(00267 1/28/2005 $ 1,771.00
1461 Interior Window at MRI Room 126100288 1/28/2005 $ 1,767.00
RF1 1536, Missed FS on Level 5 127100378 1/28/2005 $ 11,515.00
1659 Door 4C324A v Window TubeSteel 128{00403 1/28/2005 $ 804.00
1720 Curb for Framing @ Elev #17 129{00408 1/28/2005 $ 3,168.00
1854, Revised MEP Anchorage Details 130]00420 2/9/2005 $ -
. . -|RF1 835 Roofing Curb Height 131|00129 2/11/2005 $ 11,130.00
D'ag"“;'ucilii:;eatme"t 1212 Ext Canopy Framing Detail 132{00206 21112005 |$  5,820.00
OSHPDCO043 Arch enclosures for Riser 133]00235 2/11/2005 $ 1,939.00
570R1, Eliminate Rebar at Halfen Em 134100242 2/11/2005 $ (943.00)
1340 FS Piping Conflicts StairSteel 135/00286 2/11/2005 $ 406.00
1643, Revised MEP Seis. Bracing Det 136(00396 2/11/2005 $ -
1219 Alternate Kicker Brace Connect 13700456 2/11/2005 $ -
Seperation of FDC's 13800307 2/25/2005 $ 1,545.00
RF1 644 Change Wasteline size 13900316 2/25/2005 $ 2,456.00
1500 Metal Decking Bet. Beams @L6 140(00327 2/25/2005 $ 14,996.00
1653 Helipad Fixtu Drain Pipe SE-01 14100355 2/25/2005 $ (289.00)
1764 Nels.Stud Attach.to Galv.Beams 142100394 2/25/2005 $ 12,875.00
797R1Hanger Spacing for No Hub Pip. 143(00412 2/25/2005 $ -
1564 CMU Wall CJ's v. Wall Supports 144100416 2/25/2005 $ 2,950.00
1695R1, 1667 L.TO1 TS Coordination 145|00417 2/25/2005 $ 3,762.00
1261 Head of Wall Assemblies Bul38 146(00458 2/25/2005 $ -
1120 Control Panel-SOC Conduit Reg. 147100277 3/3/2005 $ 20,127.00
RF1 305,502,511 Linear DiffuserChan 14800109 3/4/2005 $ 48,770.00
322R2, 1091-R1 SCF-5B at B1 Level 149100146 3/4/2005 $ 39,349.00
395 Data/Power to Islands/Reception 150§00261 3/7/2005 $ -
RFI 1233, 1233-R1 Door #1D114B 151{00290 3/7/2005 $ -
1624 Shop Primed Misc Steel Support 15200371 3/7/2005 $ -
IB 49, 78 Blockouts for Electrical 153/00045.1 3/8/2005 $ 14,976.00
RFI's 91,167-R1, 204, 205, 216, 308 154100040 3/9/2005 $ 119,220.00
RF1 965 & 1033 Pipe Supports 155{00134 3/9/2005 $  93,549.00
1081R1 AGVS Elect to Low Voltage 156]00238 3/9/2005 $ (78,697.00)
RFI 646 Clinic Sink Supports 157|00171 3/10/2005 $ 19,538.00
RF1 1455, Lobby Louver Design 158(00302 3/10/2005 $ 21,123.00
1223 Roof Drain/Deck Penetrations 159(00170 3/15/2005 $ 3,875.00
1242 SCF-7B Elevator Vent Conflict 160{00231 3/15/2005 $ 2,632.00
Bulletin 26, isolator for EF-47B 161100305 3/15/2005 $ 3,100.00
1623 Sill Detail @ Window Pass Thru 162{00370 3/15/2005 $ 1,975.00
1483 Through Bolts at Rated Walls 163|00415 3/15/2005 $ 5,969.00
1670, 1670R1, 1679 Lavatory Support 164/00431 3/15/2005 $ 4,675.00
1774R1 Elevator Holding Pit Ladders 165/00461 3/15/2005 $ 5,694.00
1B257 ModifiedElect Eq Anchorage 16600467 3/15/2005 $ -
RF1 341 Door Types not Shown 167(00149 3/17/2005 $  22,940.00
628 Various Electrical Revisions@L1 16800325 3/17/2005 $ 16,424.00
RFI 1045 & 1047 EF Duct Sizes 169100127 3/22/2005 $  35,262.00
RF1682 Z-clip Attachment 170{00245 3/24/2005 $ 149,729.00
1454, Bul 29 Outlets for WindowWash 171100342 3/24/2005 $ 95819.00
1887 Openings in Plaster Walls 17200475 3/24/2005 $ 5,248.00
RFI 139, Dep Steel Conn & Add WT's 173100024 1 3/29/2005 $ 8,530.00
Sub 15600-019, Anchorage for SCF-8B 17400096 3/29/2005 $ 5,935.00
1029, Neg Pressure Chases-Plumbing 175(00209.1 3/29/2005 $ 2,584.001% 1,122,029.00 |
Missing Piping, 5R219 176]00526 1/7/2005 $ 16,880.00
OCO#162 Wndw Sill Ht in Plaster 177{00889 1/13/2005 $ 3,333.00
Plumbing Fixture Designations 178100239 1/14/2005 $ 5,799.00
Inpatient Foundation Drain Details 179|00244 1/14/2005 $ 7,330.00




LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
CHANGE DETAIL ANALYSIS
(January 1, 2005 to March 31, 2005)

Change Date
Building Description No.; Number | Executed VALUE

IB#109 Back span beam (RF1 968) 180/00335 1/14/2005 $ 1,125.00
Drains for RPBP 181|00384 1/14/2005 $ 11,066.00
OCO#23 Missing Piping, P3.7P 182/00503 1/14/2005 $ 7,801.00
I1B#139 183100533 1/14/2005 $ -
OCO#52 SOG Commn. Floorboxes 184100564 1/14/2005 $ 3,340.00
Pwr to Elev Machine Rm Equipt 185|00567 1/14/2005 $ 12,213.00
OCO#053, 55 1st FIr Med. Eqp 1J123 186|00664 1/14/2005 $ 5,250.00
P3.5H, P3.5P, P3.5R Redesign 187100684 1/14/2005 $ 12,270.00
IP-P-L2.J2 Pipe size increase 188|00739 1/14/2005 $ 10,379.00
Kicker Interference with wall 189|00774 1/14/2005 $ 4,760.00
Drinking Fountain Requirements 190100779 1/14/2005 $ 2,004.00
Motorized Dampers at Exhaust Fans 191}00792 1/14/2005 $ (9,407.00)
Deck Support Angle 192|00831 1/14/2005 $ 2,075.00
Halfen Testing Requirement 19300890 1/44/2005 | $ -
OCO#174 Firestop @ CMU & GWB Par 194100965 1/14/2005 $ -
Relocate Panel @ Blast Chiller 195{00972 1/14/2005 $ -
OCO#190 Gyp @ Conc Pads RFI 2259R1 196(00989 1/14/2005 $ -
Poke Thru Device Layouts 197|00671 1/16/2005 $ 4,778.00
Food Service Equipment Conflict 198{00133 1/20/2005 $ 17,915.00
CONFIRM LOCATION AND TYPE OF NP-1 199{00213 1/24/2005 $ 5,353.00
Autopsy Table Location (RFI1172) 200100234 1/24/2005 $ 5,834.00
6" SD and OSD at Duct Shaft K3.2 201)00310 1/24/2005 $ 3,769.00
LEV 1.H3 DUCT_BRACE PLATE CONFLICT 202]00598 1/24/2005 $ 1,855.00
OCO#143 Medical Equipment 1J211 20300816 1/24/2005 $ 4,167.00
Clarification RFI's 94 through 190 204100025 1/31/2005 $ 4,406.00
COLUMN 30.3/B FURRING 205100224 1/31/2005 $ 5,830.00
OCO#045 Add. Circuits for P-Tube 206{00636 1/31/2005 $ 5,973.00
Depression corner reinforcement 207100701 1/31/2005 $ 1,648.00
C.0. 17 Revisions 20800722 1/31/2005 $ -

Inpatient Tower C.S.S Doors 209100729 1/31/2005 $ 12,722.00
CMU wall elevation 210|00749 1/31/2005 $ 3,022.00
6th level west side perimeter curb 211|00766 11/31/2005 $ 2,319.00
OCO#75 Concealed sprinkler heads 212|00786 1/31/2005 $ -
OCO#134 Medical Equipment 1J124 213}00800 1/31/2005 $ 2,265.00
OCO#036 Med. Station Re-location 214{00804 1/31/2005 $ 3,420.00
Attachment to Shaft Encl. 215{00810 1/31/2005 $ 4,782.00
Pipe in Fire Rated Walls 216{00822 1/31/2005 $ 1,088.00
Fire Department Connection (FDC) 217100845 1/31/2005 $ 2,288.00
CONFLICT W/ TUBESTEEL & DOOR/LOUVER | 218|00868 1/31/2005 $ -
OCO#173 CMU receiving sealant(2457) 219(00912 1/31/2005 $ -
PRECAST ASBUILTS #25 (2601) 220(00979 1/31/2005 $ -
IB#311 Precast As-Builts 221100980 1/31/2005 $ -
IB#279 Precast As-Builts (2405R1) 222{00983 1/31/2005 $ -
IB#261 Precast AsBuilt #13,14,15,16 22300991 1/31/2005 $ -
Standpipe FHVC Locations 22400152 2/3/2005 $ 105,961.00
FC-5A Elevation 225100544 2/7/2005 $ 1,262.00
Level 5 Duct Conflict at E.5 Line 22600550 2/8/2005 $ 3,232.00
IB#001 OSHPD Corrections to NTB's 227100001 2/25/2005 $ 38,121.00
Gussett Plt. conflict w/ Ceiling Ht 228100405 2/28/2005 $ 3,487.00
Location of column 31/G--31.1 229100821 2/28/2005 $ 1,665.00
IB#229 Masonry Construction Joint 230(00907 2/28/2005 $ 13,366.00
Level 9 opening supports 231]00771 3/11/2005 $ 6,640.00
Room 1K126 23200777 3/14/2005 $ 2,098.00
Framing Locations 233|00856 3/2/2005 $ 5,170.00
QCO#123 Curb cutouts for mullion 234100796 3/21/2005 $ 3,835.00
IP Access Panel Size 23500830 3/21/2005 $ 724.00
Detention Door Thickness RFI 2374 23600874 3/21/2005 $ (136.00)
Missing Piping to Fixtures, 5K412 237100517 3/30/2005 $ 17,029.00
Ceiling at Play Area 8M117 23800823 3/30/2005 $ 19,302.00
Louver supports 239(00870 3/30/2005 $ 28,322.00




LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

CHANGE DETAIL ANALYSIS
(January 1, 2005 to March 31, 2005)
Change Date

Building Description No.| Number | Executed VALUE

9th Level Shaft Walls (2545) 240100906 3/30/2005 $  30,000.00

Tube steel in block walls 241{00754 3/31/2005 $ 9,172.00

IB#140 Hilti Anchor Embedment(2310) 242100919 3/31/2005 $ 5,640.00 | $ 484,542.00
Final Site Exist Utilitiy vs 12" SD (RFI 58) 243100016 3/4/2005 $ 6,870.00 | $ 6,879.00

VALUE OF CHANGES - January 1, 2005, to March 31, 2005: _$ 2,644,562.00 $ 2,644,562.00 I




LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
CHANGE DETAIL ANALYSIS
(October 1, 2004 to December 31, 2004)

Change Date
Building Description No.| Number | Executed VALUE
RFI's 184, 224, 272, 283, 343, 353 100025 10/4/2004 $ 4,223.00
Refab Stud/Davit Plate (1152) 2|00182 10/4/2004 $ 17,720.00
BUL OP-88 Vent and drain Spec 15100 3{00267 10/4/2004 $ -
Add angle @ EOS vl 8 Elev 27 1332 4100256 10/5/2004 $ 3,072.00
Priority @ AGVS Elev. Contri (299) 5|00057 10/12/2004 | $ 5,125.00
BUL OP-55 Gravity Ventilators 6]00175 10/12/2004 | $ 5,848.00
Sheet A9.64 missing details (266) 7{00179 10/12/2004 | $ 3,876.00
Curb for L2 Seismic Portal @6.8/K.5 8/00186 10/12/2004 | $ 5,115.00
Added curbs (724, 1296) 9100237 10/12/2004 | $ 4,354.00
Elev. 24/25 Machine Rm Curbs (1345) 10100246 10/12/2004 | § 4,306.00
Threaded Insert @ Conc Lid (1024) 11]00264 10/12/2004 | § 732.00
Solids Interceptor change (1419) 12]00266 10/12/2004 | $ -
Framing for gravity vent (1429R1) 13]00278 10/12/2004 | $§ 2,592.00
"B" vs "D" Exterior Building Paper 14100283 10/12/2004 { $ 1,985.00
SSD/trench conflict near 7.4 line 1500257 10/14/2004 | $ 4,448.00
Davit Supports w/o Cross Beams 582 16(00089 10/18/2004 | $  76,793.00
North Retaining Wall Redesign OP-73 17{00104.1 10/18/2004 | $  92,044.00
Linac Door Footings 18/00219 10/18/2004 | $ 5,312.00
Roof Tie-Backs 1900030 10/26/2004 | $  38,456.00
BUL OP-36 Air Handler Controls 20/00164 10/26/2004 | §  57,068.00
EF-13C & EF-15C Dampers 21100284 11/2/2004 $ -
New light fixture at precast (787) 22100112 11/10/2004 | § 2,299.00
Elevator Finishes (748, 749) 23|00118 11/10/2004 |$  10,674.00
Bulletin OP-42 Auto sliding doors 24100156 11/10/2004 | $  12,826.00
Outpatient Department |Storm Drain Pipe Bedding 25100157 11/10/2004 | $ 7,871.00
Building Edge of Deck @ Roof Openings (1232) 26(00201 11/10/2004 | $ 2,116.00
Furred wall for paper towel (1077) 27{00203 11/10/2004 | $ 9,841.00
Fixed socket for davit (1158) 2800213 11/10/2004 | $  11,289.00
BUL OP-69 Door hardware 29100218 11/10/2004 | $ -
Delete Ctrl Joint /Stair Shaft 1287 30(00222 11/10/2004 | $ (1,132.00)
BUL OP-68 Lavatory Spout 31]00226 11/10/2004 | $ -
Poke thru room 3A134 (1189) 32100241 11/10/2004 | § -
SD size change @ bridge (1330) 33(00243 11/10/2004 | $ 6,263.00
Revise wall at lab casework (1318) 34100248 11/10/2004 |$  10,331.00
Potholing of Utility Bank 3500020 11/15/2004 | $  16,380.00
Stairwell for Door 1B21G2 (934R1) 36(00172 11/15/2004 |$  18,325.00
Deck support @ AH-2C - level 8 3700205 11/15/2004 | $ 1,319.00
Roof equip pad membrane 38100306 11/15/2004 | $ -
Revised 30" Counter Depth (1255) 3900231 11/16/2004 | $ 28,159.00
Panel relocations 5th floor (733R2) 40{00113.1 12/9/2004 $ 2,575.00
Condensate Drain relocations (1420) 41]00270 12/9/2004 $ 3,376.00
Countertop Depths (1382) 42100288 12/9/2004 $ 912.00
Guardrail changes (919/1060R1) 43100154 11/22/2004 | $  15,699.00
Fireproof column @ rm 1A416 (1585) 44100314 11/22/2004 | $ 794.00
Chilled water piping specs (231) 45100120 11/24/2004 | $  45,396.00
Added Bent P{ @ Lvi 10 Canopy 1398 46]00260 12/14/2004 |$  20,699.00
Vented Manhole #8 Cover 47100275 12/14/2004 | $ 1,523.00
MEP linac wall sleeves/enclos 483R2 48100084 12/21/2004 |$  17,694.00
Duct change/add soffit (963) 49{00149 12/21/2004 | $ 7,082.00
Ceiling in Stair 2A170 50(00298 12/21/2004 | $ 1,995.00
Elevator Pit Drains (Bull OP-11) 5100018 12/29/2004 |$ 68,049.00] $ 655,424.00 |
$0 Change Order for 1Bs 114, 116 52]00165 10/1/2004 $ -
Additional Doors (CP-52) 5300145 10/18/2004 | $  10,476.00
$0 Change Order for CP-69, CP-70 54100200 10/18/2004 | $ -
Text Changes Spec 14510 (CO-9) 55100093 10/21/2004 | $ -



LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

CHANGE DETAIL ANALYSIS
(October 1, 2004 to December 31, 2004)
Change Date
Building Description No.| Number | Executed VALUE

Fire Prot. Penetrations 56(00137 10/21/2004 | $ 5,075.00
Concrete slab south of DWP 57100151 10/21/2004 | $ 1,417.00
Rebar configuration BW019A (IB-106) 58(00160 10/21/2004 | $ 901.00
DWP Grounding - Weld to Doors 59100179 10/21/2004 | $ 1,082.00
Decking Installation at 22/R-S 60}00184 10/21/2004 | $ 5,260.00
Precast Table Setup (RF1 403) 61]00188 10/21/2004 | $ 2,786.00
4'x4' Box Header Opening (CO-18) 6200202 10/21/2004 | $ -
Couplers for the Piles (RFI 12R1) 63|00203 10/21/2004 | $  15,000.00
Bulletin CP-54 Modifications 64100205 10/21/2004 | $ 5,152.00
$0 Change Order for IB-133 & IB-136 65]00208 10/21/2004 | $ -
Misc.DWP Vault Changes(RF1 272,667) 66100209 10/21/2004 | $ 2,116.00
$0 Change Order for I1B-130 6700210 10/21/2004 | $ -

Central Plant Added Paint For Misc. Metals (2) 68{00105.1 10/28/2004 | $ 5,737.00
Waterproofing Below Grade@Grid24 693]00107.1 10/28/2004 | $  10,046.00
Gypsum Board Temperature (CP-68) 70(00195 10/28/2004 | $ -
WATERPROOFING/SLAB MODIFICATIONS-DW 71{00135 11/3/2004 $ 26,501.00
Metal Deck Clearance@Beams (RF1746) 72{00170 11/10/2004 |$  13,488.00
Epoxy Dowels per IB's 132 and 139 73(00217 11/10/2004 | $ -
Gap@top-of-wall:25/P.4-S (RFI608R1) 74|00226 11/10/2004 | $ 409.00
Steel plate @ riser clamps (CO-26) 75100212 11/17/2004 | § -
In-wall bracket: plumbing (CO-33) 76100211 11/18/2004 | $ -
Fire Dept Review: Pump Bypass 77100143 12/2/2004 $ 9,404.00
Drains on Open Systems (CO-29) 7800207 12/2/2004 $ -
STEAM MUFFLER LOCATION (RFI 511R1) 79{00100R1  |12/16/2004 | $ 2,835.00
BRINE TANK MAKE-UP WATER (RFI 541) 80100101 12/16/2004 |$  13,159.00
4" FS -1 CONNECTED TO4"W 81{00102 12/16/2004 | $ 1,375.00
MEP RFI's 42,174,233,347 (CO-20) 82(00164 12/16/2004 | $ (9,061.00)
S1 P-TRK DeflectionTrack Spec OCO-28 83}00221 12/16/2004 | $ -
CnduitTrapeze&VerticalSpris(IB-126) 84100238 12/16/2004 | $ -
Temp Support for Deck (IB-118) 85|00239 12/16/2004 | $ - $ 123,158.00 |
RF1 261R1 Added Beams in Level 6 86{00053.1 10/8/2004 $ 5,360.00
725R1, 880R1, 1124 Misc Drywa 87100164 10/8/2004 $ 19,503.00
RF| 547, Brace Frame Elev 15-16 88(00196 10/8/2004 $ -
9748974R1 Extend Tube Steel&Splice 89(00198 10/8/2004 $ 16,731.00
RFI 1159 FIREPROOFG @ SOMD FRAMING 9000200 10/8/2004 $ -
RFI 1286 Stair C3 TS/Door Conflicts 91}00205 10/8/2004 $ 3,719.00
RFI's 1254 & 1243 Misc Metal RFI's 92100213 10/8/2004 $ 4,167.00
978R1 Revise Column BaseplateDetail 93|00225 10/8/2004 $ 8,767.00
791 Delete Seismic Stand for comput 94100234 10/8/2004 $ -
RF| 325 Revise sprinkler heads 95|00237 10/8/2004 $ -
1451 Slab Depression@ 15 Line L6 96(00251 10/8/2004 $ 4,627.00
0OCO51 Closed Systems-Vents & Drains 97100258 10/8/2004 $ -
OCO 49 Req. Location of Steel Plate 9800259 10/8/2004 $ -
1404, Safety Net Support Welding 99(00289 10/8/2004 $ -
OCO37 SLP-TRK Deflection Track Spec 100/00313 10/8/2004 $ -
RFI 1342 Plaster to Densglass 101]00224 10/18/2004 | $ (26,847.00)
RFI's 447 & 497 Casework & Ceiling 102|00069 10/21/2004 | $ 7,604.00
RF! 756 Guardrail Attachment 103100208 10/21/2004 | $  15,827.00
RFi 1173 Min OA for AH-12B 104(00230 10/21/12004 | $ -
1442R1 Mech Slab Opening @11/J.9 L6 105|00252 10/21/2004 | $ 2,106.00
0OCO053, Stud Size for ICU Doors 106]00257 10/21/2004 | § 837.00
1309,1334,1084R2, Concrete IB's 10700260 10/21/2004 | § -
1487, Lightweight Concrete-Crickets 108100274 10/21/2004 | $  13,502.00
582, Helistop Iso AB's to Thrubolts 109]00352 10/21/2004 | $ -
RF1 702R1 Added PipeSup for RoofPip 110/00136 10/26/2004 | $  35,114.00
1324 Control Joint at Non-shear CMU 111(00244 11/5/2004 $ -




LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
CHANGE DETAIL ANALYSIS
(October 1, 2004 to December 31, 2004)

Change ~ Date
Building Description No.| Number | Executed VALUE
Bulletin 23 Relocate Shower Heads 112]|00306 11/5/2004 $ -
1482 Mech Opening Slab Edge > 2'-6” 113{00335 11/5/2004 $ -
1B 183, CMU Cleanout Openings 114100360 11/5/2004 $ -
OSHPD C0O60 Revise UL Number 115|00374 11/5/2004 $ -
RF1765 & 840, 1B's 98 &106 116/00098 11/10/2004 | $ -
959 & 1036 Brace Framing Detail 117{00160 11/10/2004 | $ 9,495.00
. . Pre-Action Fire Sprinkler System 118|00204 11/10/2004 | $  10,530.00
D'ag"°s|;'u°“ii:;;eatme"t RF11205, Firebond over Monokote 11900228 11/10/2004 |$  10,478.00
1333 Elevtn Conflict @ Cncrt Tunnel 120{00264 11/10/2004 | $ 3,507.00
1406 PT1 Mounting Detail 121100284 11/10/2004 | $ 950.00
1425R1 Add Soffit at Room1C212 122100329 11/10/2004 | $ 1,414.00
OCO 27, Delete Med Eq from Deff App 123(00330 11/10/2004 | $ -
1575 & 1576 Moment Framg & Studs 124{00332 11/10/2004 | $ 1,315.00
1109 Equipment Supports Type LTO1 125100343 11/10/2004 | $ 5,638.00
1338, Embed 3/4" cond into Slab @L6 126/00350 11/10/2004 | $ -
1533 B vs D Exterior Building Paper 127100357 11/10/2004 | $ 2,888.00
Revise TI&O Program Requirements 128100365 11/10/2004 | $ -
1621 Stair D4 Levl 8 EOS Conn. 129(00369 11/10/2004 | $ -
1360, A/E Comments:Mech Pipe Level4 13000291 11/17/2004 | $ -
RFI's 643 & 885 3" Waste Not Shown 131{00176 12/3/2004 $ 7,728.00
633 Contro! Diagram for AH18B-298 132{00221 12/3/2004 $ -
1221 Rotating Beams Along G.6 Line 133]00253 12/3/2004 $ 12,437.00
Bulletin 25, Spec Revision 9250-1.6 134{00304 12/3/2004 $ -
RFI 1725, Revision to Dowel Length 13500380 12/3/2004 $ -
1327 Revised Reinf Det@CMU Openings 136{00270 12/9/2004 $ -
RF1 1290R1, Trench Drain Change 137100280 12/9/2004 $ -
RF11380, Insufficient AB Projection 13800346 12/9/2004 $ -
349 & 625 Revision of hairpin ties 139]00349 12/9/2004 $ -
689, Shop Splice Beam atL2 Area D 140{00351 12/9/2004 $ -
1566, 1570 Wall Type at Rooms 141{00384 12/9/2004 $ 980.00
1705, Closure Plate Attachment @ L8 142|00385 12/9/2004 $ -
1499R1 Low ConcreteAir Entrainment 143(00409 12/9/2004 $ -
OSHPD C023 Mechanical Revisions@ L6 144100181 12/17/2004 | $ 4,767.00
1520 TS Conflict with Lateral Brace 145]00324 12/17/2004 | $ 1,934.00
RF1 507,863 Windowsill, ColumnCover 146|00102 12/21/2004 | $ 1,672.00
RF1 919 1C02 Without Plumbing 147100107 12/21/2004 | $ 8,314.00
1026 Ceiling FSD in rm 4E115/4E1117 148100175 12/21/2004 | $ 3,910.00
RFI's 847, 849,1157,1172 Misc Metal 149|00177 12/21/2004 | $ 6,119.00
1249 Lvil 3 HVAC Coord Submtl Change 150|00232 12/21/2004 | $ 4,230.00
RFI 1304R1 LTO28A Light Support 151|00275 12/21/2004 | $ 4,906.00
1529 Slab Depression Construction 152]00340 12/21/2004 | $ 485.00 | $ 214,714.00 |
Site Excavation@ J.3-K & 18-19 153/00007 10/5/2004 $ 4,480.00
CO#9 Revised window area schedule 154100430 10/5/2004 $ -
Cable tray revisions 15500377 10/20/2004 | $ -
OCO#007 Excld. Half embed in C D 156|00443R2  |10/20/2004 | $ -
Edge of slab at Perimeter 157100527 10/20/2004 | $ 554.00
Block out in Security room 2M111 158]00573R2  [10/20/2004 | $§ 296.00
Telephone Blockout at Room 4P125-6 159|00574 10/20/2004 | $ 296.00
3rd level depression confirmation 160]00588 10/20/2004 | $ -
Verify Material Designation 5/A5.37 161100590 10/20/2004 | $ 1,561.00
UPS Electrical Service 162{00628 10/20/2004 | $ -
Level 2 CJ Modifications 163|00641 10/20/2004 | $ -
Mtl Wall Panel Dimension & Details 164(00646 10/20/2004 | $ -
Fire Sprink hose valve drain piping 165[00763 10/20/2004 | $ (3,660.00)
Thickened Fireproofing 166{00769 10/20/2004 | $ -
IB#235 Rev Testing & Inspection Req 167100780 10/20/2004 | $ -



LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
CHANGE DETAIL ANALYSIS
(October 1, 2004 to December 31, 2004)

Change Date
Building Description No.| Number | Executed VALUE

Soil Monitoring for Pile Drilling 168/00009R1  |10/21/2004 | $ -
IP 11700 Cart Washer CTW-01 Embed 169|00622 10/21/2004 | $ 2,989.00
Added CJ at level 4 soutwest 170j00702 10/21/2004 | § -
Additional CJ at 3rd level SW 171100721 10/21/2004 | $ -
Stair K1 Guardrail/Wall Alignment 172100521 10/28/2004 | $ 1,348.00
Cable tray conflict with cove light 173100537 10/28/2004 | $ -
WC-3 Over Beam, Rm.6R113-1 174100541 10/28/2004 | $ -
Fixtures Over Beams,H-4, Level 8 175100723 10/28/2004 | $ -
OCO#086 CA-A tag deletion 176/00745 10/28/2004 | $ 1,626.00
IB#167 Vertical support at grid B 177|00474R1  |11/8/2004 $ 7,373.00
Communication Floor Box Conduit 178{00435 11/9/2004 $ 8,685.00
IB#164 Slab Edge Confirmation 179{00421 11/15/2004 | $  46,705.00
Concrete wall finish@ A/24.7-28.4 180(00243 14/17/2004 | $  25,535.00
Construction joint M @22.9/25.3 181[00644 11/17/2004 | $ 1,742.00
O/H Equip Ceiling Clearance 182100690 11/17/2004 | $ -
Drili & Epoxy Rebar Water 183|00756 11/17/2004 | $ 704.00
IB#225 Back-up bar at top flange 184100757 11/17/2004 | $ -
IB#228 Machine Room Framing 185(00759 11/17/2004 | $ -
OCO#73 Bent Plate Dimensions 186(00761 11/17/2004 | $ -
Pilasters from IB 172 (SSK-321A) 187]00767R1  |11/17/2004 | $ 2,139.00
OCO#112 4" CMU Block Clearance 188(00784 11/17/2004 | $ -
1B#226 CMU reinforcing top course 189100785 11/17/2004 | $ -
IB#217 Precast As-Built Conctn. 190400818 11/17/12004 | $ -
4" slab on grade/sidewalk 191100834 11/17/2004 | $ -
IB #259 Roof level emergency CJ 192(00846 11/17/2004 | $§ -
OCO#91 Equip. Supports LT14, 15, 28 193(00847 11/17/2004 | $ 1,256.00

Inpatient Tower Bulletin #29 Gyp board project cond 194100855 11/17/2004 | $ -
OCO#154 CMU dimension verification 195{00862 11/17/2004 | $ -
1B#243 Deformed bars in shower 19600802 11/20/2004 |$  37,264.00
Ist Floor Panel/wall thickness 197{00365 11/22/2004 | $ -
1st and 2nd Floor Cable Tray Conf. 198100386 11/22/2004 | $ -
2 tier cable tray at corridor 5P202 19900546 11/22/2004 | $ -
OCO#32 Cable Tray Routing Conflict 200(00559 11/22/2004 | $ -
4" telephone feed to D&T access 201]00566 11/22/2004 | $ -
R.D. CONFLICT WITH COL. 32/G 202|00187 11/24/2004 | $ -
Door #3L202A &3N127B Sill Details 203|00410 11/24/2004 | $  10,194.00
OCO#126 Add power circuits for AGVS 204|00576 11/24/2004 | § -
Re RFI 2000: MVP-1IP Anchorage 20500794 11/24/2004 | $ -
IB#172 Add. Reinf@ Precast Connectn 206100581 11/30/2004 | $  15,344.00
1B#233 depressed deck @17-18/H-K 207{00712 11/30/2004 {$  19,007.00
Propane tank East wall; grid E & F 208|00422 12/3/2004 $  20,283.00
iB#190 Connection req. at cantilev 209{00469 12/3/2004 $ 25,729.00
IB#206 Level 7 Precast 210|00635R1  {12/3/2004 $ 21,174.00
Clarification RFI's 1 through 93 211{00024R2  |12/2/2004 $ 4,889.00
Folding panel partion wall layout 21200438 12/2/2004 $ 5,113.00
Clarification to Duct/Wall Opening 213|00553 12/2/12004 $ 1,326.00
Room Size,71.222-1/71.211-1 214{00634 12/2/2004 $ -
OCO#43 Provide C.L. Location of RVB 215(00637 12/2/2004 $ 2,204.00
Conveyor Broiler ltem #131 216/00658 12/2/2004 $ 2,001.00
Sink Over Beam, Rm.8P210-1 217[00716 12/2/2004 $ -
Missing Columns on Architecturals 21800751 12/2/2004 $ 1,571.00
IB#218 Missing continuity plates 219}00760 12/2/2004 $ -
IB#105 Pad,CMU Wall:DrillEpoxyRebar 220100298 12/27/2004 | $ -
1B#119 Tie-Back Blockout Size 221/00343 12/27/2004 | $ -
Cable Tray Access 222{00549 12/27/2004 | $ -
4th level slab depressions 223100589 12/27/2004 | $ -




LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
CHANGE DETAIL ANALYSIS
(October 1, 2004 to December 31, 2004)
Change Date
Building Description No.| Number | Executed VALUE
IB#227 Tube steel J-bolts D1 224100758 12/27/2004 | $ -
OCO#072 Slip Track System 225|00764 12/27/2004 | $ -
OCO#137 Drains on Open Systems 22600812 12/27/2004 | $ -
OCO#140 Backstrapping Attachment 227100861 12/27/2004 | $ -
IB#257 4' lift w/o cleanout for CMU 22800891 12/27/2004 | $ -
IB#293 Anchr Bolts vs Wedge Anchors 229100892 12/27/2004 | $ -
1B#087, Kitchen Steam System 230{00281 12/28/2004 | $ 241,516.00
Ait. Window Wash Drop Thru Sleeve 231|00370R1  [12/29/2004 | $ (1,854.00)
Hardware RFi #1 232100679 12/29/2004 | $ 4,922.00
Plaster/ Concrete waterproofing 233100683 12/29/2004 | $  13,304.00
OCO#85 Intercom Type 'A’ 234(00744 12/29/2004 | $ 557.00
Clean Out In SOG Electric Room 235[00768 12/29/2004 | $ 1,017.00
Rm: 1N220-Medical Equipment RE64A 23600789 12/29/2004 | $ 5,495.00 | § 534,695.00 |
VALUE OF CHANGES - October 1, 2004, to December 31,2004: _$ 1,527,991.00 | $ 1,527,991.00 |
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CHANGE DETAIL ANALYSIS
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MEDICAL EQUIPMENT CHANGES

Med-Equipment

Board
Description Authorization Value
| I
MEDICAL EQUIPMENT CHANGES - October 1, 2004, to March 31, 2005: $0.00
10of 2
05/24/2005




ATTACHMENT - PART 2

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

CHANGE DETAIL ANALYSIS
(October 1, 2004 to March 31, 2005)

A/E AND CONSULTANT SERVICES CHANGES

Supplemental Date
Description ﬂreement Executed Value
AE Angiography systems in the Diagnostic and Treatment Building 8 12/06/2004 $67,471.00
AJE Replace Movable IV Towers with Ceiling-Mounted IV Tracks in
inpatient Tower and Diagnostic and Treatment Building 9 12/06/2004 $67,528.00
AE Delete Radiographic-Fluoroscopic Imaging Equipment 10 12/06/2004 $17,296.00
AJE AND CONSULTANT SERVICES CHANGES - October 1, 2004, to March 31, 2005: $152,295.00

A-E & Consultant 20f2 05/31/2005



